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Building:
Project No:
Account No:
Fund Type:
Status:
Year Fund.:

PROJECT TITLE:

JGI Conference Center & Offices

100 Architect:
FX5400 Struct Engr:
626029 Mech Engr:
DOEOP Elect Engr:
Open
FY04

Peterson PM:
Angliss PA:
Chan Client:
Domansky Report Period:

NEPA/SARS:

DiGennaro
Ocean

JGI - Jim Bristow
07-05

A. ASSESSMENT:

1. Major Accomplishments:

Title 2 Design and Issue-for-Bid documents are complete.

Bids were solicited for the construction subcontract. Only two bids were submitted.
Bids are being reviewed.

2. Developments Affecting Cost Estimate & Schedule:

1. Bids submitted for the construction subcontract are higher than anticipated: the low-bid is above the
construction budget by more than $150K, not including the additive alternates.
2. The low bidder cannot meet the requested ten-week construction duration, having qualified their bid with
a twenty-week construction schedule.
3. Additional information provided by the A/E estimator suggests that we are facing an inflationary market
for construction materials, and limited availability of qualified subcontractors for this type of project.
Considerations are needed to receive multiple bids (>4) and to achieve favorable competitive pricing.

3. Brief Assessment of Overall Project:

1. JGI must determine whether to increase the construction budget and/or reduce project scope. A Value
Engineering meeting is scheduled to consider options and determine how to proceed.

2. A delayed completion date beyond the requested ten-week construcion schedule will impact the
planning for JGI's annual User's Meeting in December 2005. An alternate site will be needed to
accommodate this meeting and other scheduled events.
3. If we assume that the project scope is reduced, a revised design package is developed and the
construction schedule is extended, then project completion could be delayed to March 2006.

4. Environmental/Safety Documentation:

NEPA:
CEQA:
SARS:
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B. WORK PERFORMED:

WBS Description Physical Progress (%)
Plan Actual
1.0 ED&I Title | 100% 100%
Title 11 100% 100%
Title Il 5% 5%
2.0 Construction 5% 5%
C. PROJECT SCHEDULE: Day (Mo/YT)
WBS Description Plan Forecast Actual
Project Authorization (DOE/BSO) 03-05 03-05 03-05
1.0 Engineering, Design & Insp.
Title | Authorization 03-05 03-05 03-05
Title | Start 03-05 04-05 04-05
NEPA Approval
SARS Approval
« Title | Completion 04-05 05-05 06-05
Title Il Authorization
Title Il Start
Release For Bid
Receive Bids 08-05
« Title Il Design Completion 05-05 06-05 08-05
Title Il Authorization
Title IIl Start
2.0 Construction
Subcontract Award 07-05 10-05
Construction Start 07-05 10-05
"As-Built" Drawings
« Construction Completion 09-05 03-06
Title 11l Completion
Final Report/Close-Out
D. COST REPORT:
Amount ($K)
Est. to Cost to App'd Percent
WBS Description Complete Date Liens |[Total Est. Cost| Budget | CostPlan [ Complete
A=F-B B C D E F G
1. Engineering, Design & Insp. 46 139 0 322 185 185 75%
1.1 LBL Activities 26 59 0 144 85 85 70%
1.1.1 Title LI, 9 56 0 122 66 66 86%
1.1.4 Inspectors 16 3 0 22 19 19 13%
1.2 Outside A&E 20 80 0 178 100 100 80%
1.2.1 Title LI, 20 80 0 178 100 100 80%
1.3 Consultants 0 0 0 0 0 0 0%
2. Construction 574 53 0 680 627 627 8%
2.1 Subcontract 535 37 0 609 572 572 6%
2.2 In-house support 39 16 0 71 55 55 29%
3. Standard Equipment 0 2 0 4 2 2 100%
4. Project Management 50 18 0 80 68 68 26%
Subtotal 670 212 0 1,086 882 882 24%
5. Contingency 0 0 0 0 91 0 0%
Total 670 212 0 1,086 973 882 24%
Change Since Last Rep (2) 2 0 1,086 973 973 0%
DOE/HQ Obligations to Date: $212 K
Cost to Date: $212 K
Percent Spent (B/D) = 20% Outstanding Liens to Date: $0 K
Total Obligation (B+C) = $212 K End of FY Unobligated Balance: $0 K
DOE/BSO Authorization to date = $973 K End of FY Uncosted Balance: $0 K
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